

Capital Improvement Projects On Hold



CIP#	Project Title	Description	Project Status	Status Update
397	AirCenter Entry Monument	Air Center Entry Monument	Pending Funding	The project has been cancelled. A notice to reject all bids was authorized by City Council on December 12, 2017.
430	Exterior Pavilion Painting	Exterior Pavilion Painting	Pending Funding	City staff has decided to suspend the project for now.
431	Community Center Interior Updates	Painting of interior walls, update/upgrade floor in main entry, replace stage curtains, replace damaged formica face on stage and add new classroom dividers	Pending Funding	On hold pending funding.
416	Joiner Park Parking Lot	Existing parking lot surface needs rehabilitation. Parking lot needs expanded to accommodate demand and make room for solid waste recycle bins.	Pending Funding	Project on-hold awaiting funding authorization.
414	McBean Little League Backstop Replacement	Replacing the fence and backstop for the little league fields at McBean Park.	Pending Funding	This project deferred due to budget impacts from higher priority projects being funded by Fund 245 Park Tax

Capital Improvement Projects On Hold



CIP#	Project Title	Description	Project Status	Status Update
424	PCWA Ophir WTP Phase 1 - Source Water	PCWA is in the design phase of a new 30 million gallon per day (MGD) water treatment plant at its Ophir Pump Station Site in Auburn. The current PCWA staff plan is to construct the Ophir WTP in phases, with the first phase being a 10 MGD facility.		
			Pending Funding	Negotiations with PCWA are ongoing.