



Project Schedule

2024

Project Kickoff: August

Refine the Vision

- Review background documents & existing conditions
- Analyze physical character

Community Engagement:

- Stakeholder Meeting 1
- Community Workshop 1

2025

Design Charrette

- Develop preferred alternative as vision

Downtown Master Plan +ODDS

- EIFD feasibility
- Site Testing
- Admin Draft DTMP+ODDS

Community Engagement

- SACOG Grant

2026

Community Engagement

- Stakeholder Meetings 2 & 3
- Community Workshops 2 & 3

Downtown Master Plan +ODDS

- PRD DTMP+ODDS
- Environmental Documentation

Adoption Hearings: Nov/Dec 2026